



12394 Cannon Way  
Grass Valley, CA 95949  
(916) 585-5619  
[office@cprecon.com](mailto:office@cprecon.com)

**Change Order Request #22**

|                          |                             |                      |                                                                                           |
|--------------------------|-----------------------------|----------------------|-------------------------------------------------------------------------------------------|
| <b>Date:</b>             | <u>September 26, 2025</u>   | <b>Contact:</b>      | <u>Nicole Marks</u>                                                                       |
| <b>Project Name:</b>     | <u>#1355 Nepenthe Ph. 3</u> | <b>Company:</b>      | <u>First Service Residential</u>                                                          |
| <b>Property Address:</b> | <u>2258 Swarthmore</u>      | <b>Phone Number:</b> | <u>(916) 929-8380</u>                                                                     |
|                          | <u>Sacramento, CA</u>       | <b>E-Mail:</b>       | <u><a href="mailto:nicole.marks@fsresidential.com">nicole.marks@fsresidential.com</a></u> |
| <b>Subject:</b>          | <u>Siding and Trim</u>      |                      |                                                                                           |

**Scope of Work**

The below scope of work is based off of visual inspection at locations provided by FSR, any scope not listed is excluded from this bid:

**2258 Swarthmore Siding & Trim**

See attached scope and pricing

|                                                    |           |                 |
|----------------------------------------------------|-----------|-----------------|
| <b>Sub-Total 2258 Swarthmore Siding &amp; Trim</b> | <b>\$</b> | <b>1,627.70</b> |
|----------------------------------------------------|-----------|-----------------|

|                   |           |                 |
|-------------------|-----------|-----------------|
| <b>TOTAL COST</b> | <b>\$</b> | <b>1,627.70</b> |
|-------------------|-----------|-----------------|

**Project Clarifications**

- Hidden damages are excluded from this proposal
- Material costs are subject to change based on pricing at the time of purchase
- Abatement or testing, such as but not limited to lead, asbestos, and organic growth is excluded
- We shall use proper care and caution to minimize damages to existing landscaping adjacent to the work area. The owner understands that some landscape damage may occur, as this is inherent to this type of work.
- Engineering, plans, permits, processing and building code upgrades are not included in this bid but are a reimburseable cost, if necessary
- All trellis and plants growing on or attached to fence, must be removed by others before work commences.
- Permit fees are excluded and are a re-imburseable cost, including acquisition time which will be charged at current T&M rates
- All materials will be primed prior to installation, to insure full coverage between two nailed wood components. Fence, such as nail heads, will be touched up after fence installation.
- Fence boards will be delivered 1-2 weeks prior to installation to allow wet materials to cure to prevent shrinkage and allow the primer and paint to adhere properly.
- Gate replacement and repairs include new, wood framing, fence boards, kick board, new latch hardware and new hinges. Existing metal frame and deadbolts will be re-used, unless otherwise specified.
- Permit acquisition will require environmental testing and the results will need to be approved by Sacramento Air Quality District prior to applying for a permit, this cost is excluded

Estimator Name: Bill Shewman

Estimator Signature: Bill Shewman

Date: 9/26/2025

Owner Name: Courtenay Delfin Brian Coates

Owner Signature:  

Date: 10/3/2025

|                                         |           |                 |
|-----------------------------------------|-----------|-----------------|
| <b>Total Value Change Order Request</b> | <b>\$</b> | <b>1,627.70</b> |
| <b>#22</b>                              |           |                 |

| 2258 Swarthmore Siding and Trim       |     |     |                                    |            |                    |
|---------------------------------------|-----|-----|------------------------------------|------------|--------------------|
| SCOPE TYPE                            | QTY | UOM | REPAIR DESCRIPTION                 | UNIT PRICE | CHANGE ORDER TOTAL |
| Replace                               | 4   | EA  | Full Sheet 4x8 Dura-Temp Siding    | \$305.66   | \$1,222.64         |
| Replace                               |     | EA  | Full Sheet 4x9 Dura-Temp Siding    | \$325.27   | \$0.00             |
| Replace                               |     | EA  | Full Sheet 4x10 Dura-Temp Siding   | \$374.61   | \$0.00             |
| Replace                               |     | EA  | Half Sheet 4x8 Dura-Temp Siding    | \$201.73   | \$0.00             |
| Replace                               |     | EA  | Half Sheet 4x9 Dura-Temp Siding    | \$214.68   | \$0.00             |
| Replace                               |     | EA  | Half Sheet 4x10 Dura-Temp Siding   | \$247.24   | \$0.00             |
| Replace                               |     | EA  | Sheet 4x8x3/8 Soffit               | \$260.11   | \$0.00             |
| Replace                               |     | LF  | 1x2 STK Cedar Trim                 | \$4.89     | \$0.00             |
| Replace                               |     | LF  | 1x3 STK Cedar Trim                 | \$5.63     | \$0.00             |
| Replace                               |     | LF  | 1x4 STK Cedar Trim                 | \$5.82     | \$0.00             |
| Replace                               | 16  | LF  | 1x6 STK Cedar Trim / Fascia        | \$8.64     | \$138.24           |
| Replace                               | 16  | LF  | 1x8 STK Cedar Trim / Fascia        | \$14.13    | \$226.08           |
| Replace                               | 7   | LF  | 2x2 STK Cedar Trim                 | \$5.82     | \$40.74            |
| Replace                               |     | LF  | 2x3 STK Cedar Trim                 | \$7.07     | \$0.00             |
| Replace                               |     | LF  | 2x4 STK Cedar Trim                 | \$9.14     | \$0.00             |
| Replace                               |     | LF  | 2x6 STK Cedar Trim / Fascia        | \$12.57    | \$0.00             |
| Replace                               |     | LF  | 2x8 STK Cedar Trim / Fascia        | \$18.90    | \$0.00             |
| Replace                               |     | LF  | 2x10 STK Cedar Trim / Fascia       | \$22.24    | \$0.00             |
| Replace                               |     | LF  | 2x12 STK Cedar Trim / Fascia       | \$29.18    | \$0.00             |
| Replace                               |     | LF  | 2x4 DF Framing                     | \$5.14     | \$0.00             |
| Replace                               |     | LF  | 2x4 Pressure Treated Framing       | \$9.13     | \$0.00             |
| Replace                               |     | LF  | 4x12 Beam                          | \$22.23    | \$0.00             |
| Install                               |     | EA  | A/C Boot                           | \$52.77    | \$0.00             |
| Install                               |     | EA  | HVAC Cage                          | \$108.27   | \$0.00             |
| Install                               |     | EA  | Head Flashing                      | \$156.89   | \$0.00             |
| Install                               |     | EA  | L Metal Flashing                   | \$6.98     | \$0.00             |
| Install                               |     | SF  | R13 Insulation                     | \$3.56     | \$0.00             |
| Install                               |     | EA  | Add Copper Elbow                   | \$28.80    | \$0.00             |
| Install                               |     | EA  | Cut Back 6x6 Trellis Rafter 7"     | \$28.87    | \$0.00             |
| Paint                                 |     | EA  | Paint affected areas 2 coats       | \$181.43   | \$0.00             |
| D&R                                   |     | EA  | Detach and reset electrical outlet | \$30.95    | \$0.00             |
| D&R                                   |     | EA  | Detach and reset light             | \$30.95    | \$0.00             |
| D&R                                   |     | EA  | Detach and reset downspout         | \$30.95    | \$0.00             |
| D&R                                   |     | EA  | Detach and reset A/C Disconnect    | \$61.89    | \$0.00             |
| D&R                                   |     | EA  | Detach and reset fence             | \$61.89    | \$0.00             |
| D&R                                   |     | EA  | Detach and reset gutter            | \$61.89    | \$0.00             |
| Total 2258 Swarthmore Siding and Trim |     |     |                                    |            | \$1,627.70         |



← | →

2258

225

A Step 1 component of the  
Fortifiber® 1-2-3  
Moisture Control System™



ESR-1027

ES

2258 2258

ESR-1027

ES

ASTM E2556 Ty  
Conforms to Fede  
UU-B-790a Type

SUPER  
Jum  
Weather-Re

A Step  
F  
Moisture

60  
MINUTE  
X



